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Table 6-1
DERP-FUDS PPBES Annual Schedule

1ST QTR 2ND QTR 3RD QTR 4TH QTR
FUDS PPBS Activities

O N D J F M A M J J A S

USACE begins execution of the mission
workplan upon DA distribution of funds X

Div/Dist revise the life-cycle a data for the
Annual Report to Congress by updating the
FUDSMIS

X X

Annual Report to Congress preparation. Initial
Data submittal in November. X X X X X X

DoD In Progress Review in the 1st QTR

USACE/DoD finalize the President's Budget
(submitted last Sept.). DoD submits the
President's Budget to Congress

X X

Div/Dist revise the CY b data for the CY
workplan by updating the FUDSMIS X

Div/Dist revise the life-cycle a data for the
initial-draft FYDP by updating the
FUDSMIS.

X

HQUSACE issues the initial-draft BY
workplan X

FUDS Program Review in the 2nd QTR to
discuss the initial-draft FYDP & BY
workplan.

X

Div/Dist revise the life-cycle a data for the
FYDP & mission workplan by updating the
FUDSMIS

X X

Div/Dist revise the CY b data for the CY
workplan by updating the FUDSMIS X

HQUSACE prepares the POM Exhibits for
submission to DA/DoD X

HQUSACE issues final-draft BY WP May X

DoD In Progress Review in the 3rd QTR X

Congressional authorization & appropriation
for the BY X X X X

Div/Dist revise the CY b data for the CY
workplan by updating the FUDSMIS X
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1ST QTR 2ND QTR 3RD QTR 4TH QTR
FUDS PPBS Activities

O N D J F M A M J J A S

Div/Dist revise the life-cycle a data for the
FYDP & mission workplan by updating the
FUDSMIS

X

FUDS Program Review in the 4th QTR on
final-draft BY mission workplan X

HQUSACE prepares and submits FUDS
Program BES to DA/DoD X

DoD allocates funds for the BY X

HQUSACE submits the BY funded workplan
to DA for approval X

Notes:
a. Life-cycle data consists of, as a minimum, the proj. name, proj. #, proj. cat., phase, CTC, TTC, risk, legal driver, RAB info., and
progress narratives (CY & BY).
b. CY data consists of, as a minimum, the proj. name, proj. #, pro. cat., phase, actual costs (in-house and contract), risk, and legal driver.
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